Risk Number	RM14165	Date of update	01 April 2018						
Risk Name	Failure to collect, preserve	ailure to collect, preserve and make accessible new formats of archive							
Risk Owner	Gary Tuson								

#### Risk Description

Increasingly records are born digital and must be preserved in a digital format. The NRO is not in a position to fully managed digital records in line with the OAIS model.

Original Current				Tolerance Target						
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
4	5	20	3	5	15	2	5	10	Mar-18	Amber

# Tasks to mitigate the risk

- Collaborative project for delivery of digital preservation
- Develop staff skills
- Continue to develop in-house procedure for handling digital objects

#### Progress update

Tools for digital preservation have been evaluated.

Environment for local hosting of tools being prepared.

Risk Number	RM14291	Date of update	01 April 2018					
Risk Name	Long Term Sustainability of	ong Term Sustainability of Metadata						
Risk Owner	Gary Tuson	Date entered on risk register	13 June 2017					

**Risk Description** 

NRO is not able to maintain long-term accessibility and functionality of its own metadata. Evidential value of archives would be damaged. Recreation of metadata would cost millions of pounds.

	Original		Current			Tolerance Target				
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
4	5	20	3	5	15	1	5	5	Apr-19	Amber

Tasks to mitigate the risk

Metadata project launched in 2017

Progress update

Servers for test environment for software migration being set up in autumn 2017.

Risk Nu	mber	RM14164	1		Date of update 01 April 2								
Risk Nar	ne	Failure to	ailure to meet growing public expectations on access										
Risk Ow	Risk Owner Gary Tuson Date entered on risk register 27 February 2014												
Risk Des	scription												
Public ar	e not abl	e to acces	s collecti	ons as ea	asily as the	ey expect	through	modern te	echnologie	es			
Original Current Tolerance Target													

	Original		Current Tolerance Target							
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
3	3	9	3	3	9	2	3	6	Mar-20	Green

- Tasks to mitigate the risk

  Use of commercial partnerships to improve access
- Planning for access to digital images in searchroom under way

Project to enhance metadata planned
 Project to enhance metadata has been launched.

Volunteer project has added over 20,000 records to catalogue.

Risk Number	RM13959	Date of update	01 April 2018
Risk Name	Loss of or reduction in fund	ing	
Risk Owner	Gary Tuson	Date entered on risk register	31 March 2009

#### Risk Description

Loss of or reduction in levels of external funding, including NCC, could lead to a reduced capacity to deliver the service, threaten business viability and infringe Heritage Lottery Fund conditions of grant.

Original Current				Tolerance Target						
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
4	4	16	2	4	8	2	3	6	Mar-18	Amber

# Tasks to mitigate the risk

Continued development of efficient and prioritised working practices

Ensure staff are in place to maintain income generating activities

Continue to explore opportunities for income generation

#### Progress update

Income generation targets on course.

Additional material for licencing being issued.

Additional digitization work being undertaken for future releases.

Risk Number	RM13963	Date of update	01 April 2018
Risk Name	Inability to continue collecting	ng archives	
Risk Owner	Gary Tuson	Date entered on risk register	27 February 2014

**Risk Description** 

An increased level of accessions has reduced available space in strongrooms more quickly than planned and there may be further, unexpected increased levels.

Original Current					Tolerance Target					
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
2	3	6	2	3	6	2	2	4	Mar-18	Green

Tasks to mitigate the risk

Actions to mitigate risk to be included in forthcoming service plans

Progress update

Target reached in 2015/16 and 2016/17. Included in service plan for current year Additional space identified in King's Lynn.

Risk Number	RM14167	Date of update	01 April 2018
Risk Name	Collection at risk through ur	nexpected events	
Risk Owner	Gary Tuson	Date entered on risk register	27 February 2014

**Risk Description** 

Provision beyond the council continuity planning needs to be made due to special nature and extent of the NRO collection

Original Current				Tolerance Target						
Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Likelihood	Impact	Risk score	Target Date	Prospects of meeting Target Risk Score by Target Date
1	5	5	1	5	5	1	5	5	Mar-18	Met

Tasks to mitigate the risk

• Disaster / emergency plan training to be rolled out

## Progress update

New starters at Record Office all trained in Emergency Plan procedures.

This risk needs to be constantly managed. Further review and training will be required in 2017/18.