APPENDIX A

| Risk Number | RM13959 | | | | | 01 Ju | une 2018 | | |
|---|-------------|------------|-------------|------------|------------|-----------|------------|----------------|---|
| Risk Name | Loss of o | r reductio | on in fund | ling | | | | | |
| Risk Owner | Dat | e entere | d on risk | c register | 31 Ma | arch 2009 | | | |
| Risk Description | | | | | | | | | |
| Loss of or reduction in levels of external funding, including NCC, could lead to a reduced capacity to | | | | | | | | | |
| deliver the service | e, threater | n busines | s viability | and infrir | nge Herita | age Lotte | ry Fund co | onditions | of grant. |
| Original | | | Current | | | | Targe | et | |
| Likelihood Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Target Date | Prospects of meeting Target Risk Score by Target Date |
| 4 4 | 16 | 2 | 4 | 8 | 2 | 3 | 6 | Mar-19 | Amber |
| Tasks to mitigat | e the risk | | | | | | | | |
| Continued development of efficient and prioritised working practices Ensure staff are in place to maintain income generating activities Continue to explore opportunities for income generation | | | | | | | | | |
| Progress update | | | | | | | | | |
| Income generation targets on course | | | | | | | | | |
| Additional materia | - | | | | | | | | |
| Additional digitiza | tion work | being un | dertaken | for future | releases | | | | |

| Risk Nu | mber | RM13963 | } | | | | 01 June 2018 | | | |
|---|---|--------------|------------|------------|------------|------------|--------------|---|----------|---|
| Risk Na | me | Inability to | o continu | e collecti | ng archive | es | | | | |
| Risk OwnerGary TusonDate entered on | | | | | | | d on risk | register 27 February 2014 | | |
| Risk De | scriptior | 1 | | | | | | | | _ |
| An increased level of accessions has reduced available space in strongrooms more quickly than | | | | | | | | | | |
| planned | and there | e may be t | further, u | nexpecte | d increase | ed levels. | | | | |
| | Origina | | | Current | | | | Targe | et | |
| Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Impact | Targ score Baby Baby Baby Baby Baby Baby Baby Baby | | Prospects of meeting Target Risk Score by Target Date |
| 2 | 3 | 6 | 2 | 3 | 6 | 2 | 2 | 4 | Mar-19 | Green |
| Tasks to | mitigat | e the risk | | | | | | | | |
| Actions t | o mitigat | e risk to b | e include | d in forth | coming se | ervice pla | เทร | | | |
| Progres | | | | | | | | | | |
| • | Target reached in 2015/16, 2016/17, 2017/18. Included in service plan for current year but likely to be | | | | | | | | | |
| reduced target in subsequent years. | | | | | | | | | | |
| Additiona | al space | identified | in King's | Lynn | | | | | | |
| • | | • | | ed by Re | cords Co | mmittee i | n Decem | ber 2017) | includes | provision for |
| review of | f accomo | dation in 2 | 2020. | | | | | | | |

| Risk Nu | k Number RM14164 | | | | | Date of update 01 June 2018 | | | | | | |
|--|------------------|-------------|------------|-----------|------------|-----------------------------|---|----------|---|------------|--|--|
| Risk Na | me | Failure to | meet gr | owing pul | blic expec | tations o | n access | | | | | |
| Risk Owner Gary Tuson | | | | | Dat | e entere | d on risk | register | 27 Feb | ruary 2014 | | |
| Risk Description | | | | | | | | | | | | |
| Public are not able to access collections as easily as they expect through modern technologies | | | | | | | | | | | | |
| | Origina | | | Current | | | - | Targe | t | | | |
| Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Target of m box Target Target L transfer L t | | Prospects of meeting Target Risk Score by Target Date | | | |
| 3 | 3 | 9 | 3 | 3 | 9 | 2 | 3 | 6 | Mar-20 | Green | | |
| Tasks to | o mitigat | e the risk | | | | | | | | | | |
| Use of | commer | cial partne | rships to | improve | access | | | | | | | |
| Planning for access to digital images in searchroom under way | | | | | | | | | | | | |
| Project to enhance metadata planned | | | | | | | | | | | | |
| Progres | s update |) | | | | | | | | | | |
| | - | | | | | | | | | | | |
| | | | | | | | | | | | | |

| Risk Number RM14165 | | | | | | Date of update 01 April 2018 | | | | | | |
|--|------------------------|-------------|-------------|-------------|------------|------------------------------|-----------|-----------------|------------------|---|--|--|
| Risk Na | me | Failure to | collect, | oreserve | and make | accessi | ble new f | ormats of | archive | | | |
| Risk Ow | ner | Gary Tus | on | | Dat | e entere | d on risk | register | 27 February 2014 | | | |
| Risk Description | | | | | | | | | | - | | |
| Increasingly records are born digital and must be preserved in a digital format. The NRO is not in a | | | | | | | | | | | | |
| position | to fully m | anaged di | igital reco | ords in lin | e with the | OAIS m | odel. | | | | | |
| | Original | | | Current | | | | Targe | et | | | |
| Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Target Date | Prospects of meeting Target Risk Score by Target Date | | |
| 4 | 5 | 20 | 3 | 5 | 15 | 2 | 5 | 10 | Mar-19 | Amber | | |
| Tasks to | mitigat | e the risk | | | | | | | | | | |
| Collabo | prative pro | oject for d | elivery of | digital pr | reservatio | n | | | | | | |
| Develo | p staff sk | ills | | | | | | | | | | |
| Continue to develop in-house procedure for handling digital objects | | | | | | | | | | | | |
| | Progress update | | | | | | | | | | | |
| Tools for | ^r digital p | reservatio | n have b | een evalı | uated | | | | | | | |
| Environn | nent for le | ocal hostir | ng of tool | s being p | repared | | | | | | | |

| | | | | | | | | Аррс | | | | |
|--|--|------------|-------------|------------|---|------------|-----------|--------------|----------------|---|--|--|
| Risk Nu | mber | RM14167 | 7 | | Date of update 01 April 2018 | | | | | | | |
| Risk Name Collection at risk through unexpected events | | | | | | | | | | | | |
| Risk Ov | ner | Gary Tuson | | | Date entered on risk register 27 February 201 | | | | | ruary 2014 | | |
| Risk De | scriptior | 1 | | | | | | | | | | |
| Provisio | n beyond | the cound | cil continu | uity plann | ing needs | to be ma | ade due t | o special I | nature an | d extent of | | |
| the NRC | collectic | n | | | | | | | | | | |
| | Origina | | | Current | | | | Targe | et | | | |
| Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Target Date | Prospects of meeting Target Risk Score by Target Date | | |
| 1 | 5 | 5 | 1 | 5 | 5 | 1 | 5 | 5 | Mar-19 | Met | | |
| Tasks to | o mitigat | e the risk | | | | | | | | | | |
| Disaster / emergency plan training to be rolled out | | | | | | | | | | | | |
| Progress update | | | | | | | | | | | | |
| | New starters at Record Office all trained in Emergency Plan procedures | | | | | | | | | | | |
| This risk | needs to | be const | antly mai | naged. F | urther rev | iew and t | raining w | vill be requ | ired in 20 | 18/19 | | |
| | | | | | | | | | | | | |

| Risk Number RM14291 | | | | | Date of update 01 June 2018 | | | | | | |
|---|-----------|------------|------------|-------------|-----------------------------|--|-----------|-------------|----------------|---|--|
| Risk Na | me | Long Ter | m Sustai | nability of | f Metadata | a | | | | | |
| Risk Ow | ner | Gary Tus | on | | Dat | Date entered on risk register 13 June 2017 | | | | | |
| Risk Description | | | | | | | | | | | |
| NRO is not able to maintain long-term accessibility and functionality of its own metadata. Evidential | | | | | | | | | | | |
| value of archives would be damaged. Recreation of metadata would cost millions of pounds. | | | | | | | | | | | |
| | Original | | | Current | | | | Targe | et ' | | |
| Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Likelihood | Impact | Risk score | Target Date | Prospects of meeting Target Risk Score by Target Date | |
| 4 | 5 | 20 | 3 | 5 | 15 | 1 | 5 | 5 | Apr-19 | Amber | |
| Tasks to | o mitigat | e the risk | | | | | | | | | |
| Metadata project launched in 2017 | | | | | | | | | | | |
| Progress update | | | | | | | | | | | |
| New cata | alouge sy | stem beir | ng tested | and strat | egy for m | igration c | of metada | ita being p | prepared. | | |
| | , | | Ŭ. | | | - | | | | | |