

Risks and issues

Ref	Description	Response	Progress	Lead
Ri005	Providers may have concerns that the strategy will negatively affect their income or place greater burdens of them without compensation. This may lead to opposition which might be expressed in the public domain	Provider engagement will be carried out by members of SMT under the communications plan	Comms plan in development. Catherine Underwood spoke to Norfolk Strategic Workforce Development Partnership, and subsequently had an article published in their quarterly newsletter	Catherine Underwood
Ri014	There will be a change freeze on Care First between Nov 2016 and Nov 2017. This is due to the introduction of the new system. It is likely that the need will arise for process changes during that time to enable the implementation of practice changes arising from PI. Not all of these changes can be foreseen so the change freeze will delay the implementation of such interventions.	Ensure as many changes as possible are identified and carried out prior to October 2016.  Benefits planning should take into account delays to implementation	NEW	Janice Dane