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SECTION A - Project description and funding profile 

A1. Project name: Pushing Ahead, Your Journey Your Way 

A2. Headline description: 

The Pushing Ahead, Your Journey Your Way programme focuses on increasing cycling 
and walking in key growth areas. The programme will build on the successful and innovative 
AtoBetter travel planning programme and all the initiatives being delivered using the 
Sustainable Transport Transition Year (STTY) funding to expand their impact in to other 
locations, to focus on functional barriers to cycling and walking, not local authority borders.  
The programme will improve access to employment, education and training, increase active 
travel and create a legacy where all forms of sustainable travel become the norm.  

Pushing Ahead, Your Journey Your Way locks in the value of committed funding through 
Cycle City Ambition, Local Growth Deal and STTY by building on existing delivery 
partnerships and our community enabling model. 

A3. Type of bid 

a) This bid is:

Revenue only, and I confirm we have made provisions for a minimum additional 10%
matched contribution 

This bid is for Revenue funding only, however, Local Growth Deal funding is committed and 
will deliver capital improvement schemes in Greater Norwich and Great Yarmouth. The 
programme will support, and benefit from the planned capital investment but this bid is not 
reliant on existing or future capital scheme funding. 

A4. Total package cost (£m): 

The total cost of the Pushing Ahead , Your Journey Your Way programme is £1.666m 

A5. Total DfT revenue funding contribution sought (£m): 

The total revenue funding contribution sought for the Pushing Ahead, Your Journey Your 
Way programme is £1.488m 

A6. Local contribution (£m): 

A local contribution to the value of £0.178m (10.7%) is committed to the programme: 

• £112,500 from NCC Transport, Environment and Public Health

• £37,500 from Active Norfolk

• £28,000 from University of East Anglia

In addition to these local contributions, as part of the ongoing AtoBetter travel planning 
programme, a total of £1.6m is allocated for sites within the study area over the next six 
years and will help to ensure the benefits of investment are self-supporting. 

A7. Equality Analysis 
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Has any Equality Analysis been undertaken in line with the Equality Duty?  
 Yes  No 

A8. Partnership bodies: 

There is a strong emerging cycling and walking partnership between Norfolk County Council 
(NCC), Norwich City Council, Greater Norwich Development Board (including Broadland 
and South Norfolk District Councils) and Great Yarmouth Borough Council, facilitated 
through working together on the existing “Pushing Ahead” project funded through the STTY. 
Internally within NCC, Public Health has recently moved into the same directorate as 
transport, environment and highways, with effective joint-working taking place including with 
the County Sports Partnership.  

Partnership working is central to the programme and builds on existing projects and 
initiatives across Norfolk and across Anglia, cooperative working between different teams 
and partners will be a critical element of the programme’s success. A number of 
organisations have committed to work in partnership with NCC to deliver and evaluate the 
programme. The table below summarises their roles and responsibilities, and letters of 
support are attached in Appendix E. 

Partners Role & Responsibility 
New Anglia LEP Sponsor for capital investment via Local 

Growth Fund 
Suffolk County Council Delivery Partner 
Norwich City Council Lead for Pedalways delivery 

Pushing Ahead Steering Group 
AtoBetter Stakeholder Group 
Member of Norfolk Cycling & Walking Action 
Plan (NCWAP) Steering Group 
Delivery Partner 

Great Yarmouth Borough Council Delivery Partner 
AtoBetter Stakeholder Group 
Member of NCWAP Steering Group 

Broads Authority Delivery Partner 
AtoBetter Stakeholder Group 
Member of NCWAP Steering Group 

South Norfolk Council Delivery Partner 
Member of NCWAP Steering Group 

Broadland District Council Member of NCWAP Steering Group 
Mouchel Highway Services Partner to NCC 

Lead for AtoBetter delivery 
Pushing Ahead Management & Delivery 

Active Norfolk Lead on the evaluation of programme 
effectiveness 

Public Heath Delivery Partner 
Liftshare Delivery Partner 
Community Rail Norfolk Delivery Partner 
Abellio Greater Anglia Delivery Partner 
First Bus Delivery Partner 
Greater Thetford Development Partnership Delivery Partner 

Norfolk and Norwich University Hospital Delivery Partner 
University of East Anglia Delivery partner 
Norwich Junior Cycling Club Delivery Partner 

Pedal Park CIC Delivery Partner 
Bicycle Links CIC Delivery Partner 
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SECTION B – The Business Case 

B1. Project Summary 

The Pushing Ahead , Your Journey Your Way programme builds on the previously 
secured STTY funding and other committed funding by focussing on the economic hubs of 
Greater Norwich, and the Enterprise Zone of Great Yarmouth and Lowestoft.  

The study area is facing a number of challenges and without intervention these issues will 
be exacerbated and strategic priorities for growth, access and physical activity will not be 
achieved. 

A package of measures have been developed based on an investment equivalent to £50 
per person per year.  

The packages are detailed below and overleaf. 

• Cycle and Walking Initiatives

• Personalised Journey Planning (PJP) and Promotional Activity

• Multi-Modal Activities

• Overall Marketing and Brand Promotion

• Independent evaluation
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Project Element Description Output Outcome 
1. Cycle and Walking
Initiatives

Commuting cycle rides 
Led rides with the community to encourage long-
term ownership by locals 

• Monthly rides • Culture of cycling

Walking and cycling festivals 
Promoted around specific themes that will appeal 
to a wide audience and supplemented through the 
use of apps and the principle of gamification 

• Two events per year • Increased walking and cycling

Social Network Walking Model 
Delivery of walk leader training 

• 160 walk leads • Community led ethos

Cycle and walking ‘Champions’ 
Establish a network of local champions 

• 50 champions • Increased levels of active travel

Cycle loan scheme 
Expand Norfolk Cycle Loan 

• 200 bikes • Increased cycling

Try before you buy cycles 
Provide electric and folding bikes for trial periods 

• 300 bike trials • Increased cycling

Parkride events 
Fun and sociable cycle events 

• 1,200 attendees • Increased physical activity

Cycle maintenance and training 
Delivery of skills training to increase confidence 
and ability 

• 3,000 sessions • More confident

• Increased levels of cycling

Awareness campaigns 
To raise awareness of cycle users and pedestrians 

• ongoing • Increased active travel

Social media 
Campaigns and active social media presence 

• ongoing • Increased awareness of
programme

2. Personalised Journey
Planning (PJP) and
Promotional Activity

myPTP Community Transport 
Develop bespoke myPTP for ‘non-standard’ 
modes 

• myPTP tool • increased access to travel
options

Residential PJP 
Programme of engagement with local residents to 
provide travel advice 

• 6,000 residents
engaged

• Reduced car use

• Increased active travel

PJP for job seekers 
Tailored advice to help people find travel solutions 
and access work and education 

• 3,000 job seekers • Increased access to jobs and
education
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Digital PJP for medical appointments 
Journey Plans for medical appointments to remove 
travel barriers 

• 20,000 digital travel
plans

• Improved access

• Reduced cost of missed
appointments

Workplace Challenge 
Active travel challenge to increase activity 

• 4,500 new
participants

• Increased active travel

Fun & Fit for All 
Working with disability charities and community 
groups to deliver local events 

• 2,000 participants • Increased active travel

Parental awareness campaign 
Campaign to encourage parents, via schools, to 
support active travel choices 

• Target over 18,000
parents

• Increased awareness

3. Multi-Modal Activities Norfolk Car Club 
Expand and promote Car Club initiatives 

• 600 additional car
club members

• :Less drive alone trips

• More walking and cycling
Station travel plans 
Produce plans that seek to encourage more active 
and sustainable travel to and from stations 

• Two station travel
plans

• Increase multi-modal journeys

Holdall smartcard 
Promotion of the integrated ticketing solution 

• 4,500 individuals
benefitting

• Increased multi-modal travel

4. Overall Marketing and
Brand Promotion

Marketing, Communications and Branding 
Establish clear brand and produce ongoing 
marketing and publicity 

• ongoing • Promotion of programme and
benefits of active travel

5. Independent Evaluation Independent Evaluation 
Work with the University of East Anglia to 
undertake a robust programme of monitoring and 
evaluation 

• Ongoing programme
of independent
evaluation

• Demonstrate value of
investment and capture success
for future investment planning
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B2. The Strategic Case 

Geographical overview 

The programme builds on the previously secured STTY funding and other committed 
funding by focussing on the economic hubs of Greater Norwich (to include Hethersett and 
Wymondham on the A11 Growth Corridor), and the Enterprise Zone of Great Yarmouth and 
Lowestoft. Together these economic hubs have a population in excess of 500,000. 

Although Lowestoft is in Suffolk the programme is focussing on areas of growth, travel 
behaviours and the barriers to change, not local authority borders. The corridor between 
Thetford and Bury St Edmunds is being considered within the Suffolk County Council 
Access Fund submission and we will be working together on this aspect of delivery. Norfolk 
and Suffolk, which form the New Anglia LEP region, will work together to ensure success. 

Greater Norwich and the A11 Growth Corridor 

The Greater Norwich policy area includes the economic centre of Norwich and the northern 
section of the A11 Growth Corridor which encompasses the key growth areas of Hethersett 
and Wymondham. 

Norwich is one of the fastest growing urban centres in the UK. The Greater Norwich area 
has the largest economy in the New Anglia area and will see the largest concentration of 
growth. It is a world leader in life and environmental science, technology and manufacturing. 
It is becoming a centre for innovation as well as a digital creative cluster. The Greater 
Norwich area has a population of around 380,000, over 200,000 jobs, and two universities. 
Norwich is among the ten fastest growing urban centres in the country enabling Wave 2 City 
Deal; Norwich Research Park (NRP) is Europe’s largest single site concentration of 
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research, training and education institutions in health, food and environmental sciences; 
and the city attracts over 5 million visitors per year. The Greater Norwich Growth Board has 
set ambitious targets to help deliver 37,000 new homes and 27,000 new jobs by 2026. 

The Greater Norwich area includes the areas of Wymondham, with a population near 
14,000 and Hethersett, with a population of nearly 6,000.  Together, these areas represent 
major commuter hubs for the University of East Anglia (UEA), Norfolk and Norwich 
University, Norwich Research Park and Greater Norwich. Over 2,000 new homes are 
planned in Wymondham and 1,200 in Hethersett and there is currently a swift rate of build 
out of homes across various sites in these areas. Both areas rely heavily on the private car 
despite being close to Norwich and being served by good public transport links. 
Furthermore, the planned Blue Pedalway scheme is due to open within the next 18months 
and will provide a 21.2km high-quality cycle route linking both the Rackheath Growth 
Triangle on the northeast of the City and down to Wymondham, Hethersett to the southwest 
of Norwich. Rackheath Growth Triangle is also served by the Pink Pedalway. Local 
enterprise areas such as Norwich Airport and the Aviation Academy are further served by 
the new Yellow Pedalway which links residential areas to employment areas in the north 
and south of Norwich respectively.  

Norwich, Hethersett and Wymondham form the northern end of the A11 Growth Corridor as 
identified by the New Anglia LEP. This corridor has a long established network of 
businesses, includes large towns of Attleborough and Thetford; and connects Norwich to 
Cambridge and London. It is also paralleled by the Norwich-Cambridge rail line that also 
connects to the Midlands and beyond at Ely. Whilst not the primary focus of this funding bid, 
Thetford which is at the southern end of corridor on the border of Norfolk and Suffolk, is a 
key area for growth (around 5,000 homes) and working with Suffolk County Council through 
this programme will support the delivery of sustainable transport measures in the town and 
on the corridor to Bury St Edmunds. 

New Anglia Enterprise Zone 

The area has been designated one of six Centres for Offshore Renewable Engineering 
(CORE), and will receive a comprehensive package of business support. The Enterprise 
Zone is one of the best performing in the country. Great Yarmouth and Lowestoft have a 
combined population of over 135,000 and the towns are part of a larger economic sub-
region in the northeast of the LEP area. Lowestoft and Great Yarmouth have a strong base 
in manufacturing and food and drink processing. Manufacturing has seen job losses over 
the last decade but there is potential to attract new investment in the sector. The two 
towns also have strong tourism and leisure industries which have potential for growth. 
However, the main opportunity for growth is the energy sector.  

Great Yarmouth and Lowestoft are both seaside towns with a port, they are both the second 
largest town in their County, and both suffer similar challenges including congestion as a 
result of limited river crossings which has resulted in third river crossing schemes being 
progressed in both towns. Great Yarmouth is the recipient of ongoing and planned Local 
Growth Funding allocated to sustainable transport improvements and is an area of 
focus as part of the programme being delivered through STTY, including the Great 
Yarmouth Pedalways Map and significant personal travel plan initiatives in the town. 
Lowestoft has previously benefitted from investment through the LSTF funded Local Links 
project. 

Access Funding will enable the current delivery of the “Pushing Ahead” STTY funded 
programme to be extended in Norwich and expanded to Wymondham and Hethersett; and 
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will build on previous success of Lowestoft Local Links and deliver an expanded programme 
across the Enterprise Zone. 

Strategic fit 

The Pushing Ahead – Your Journey Your Way programme is fully aligned to national and 
sub-national priorities. 

The Transport White Paper: Growth, Cutting Carbon – Making Sustainable Local Transport 
Happen (2011) sets a vision for a transport system that is an engine for economic growth, 
but one that is also greener, safer and improves quality of life. The Paper sets government 
commitment to active travel, making public transport more attractive, and managing traffic to 
reduce carbon emissions and tackle congestion. The DfT Door to Door: A Strategy for 
Improving Sustainable Transport Integration (2013) seeks to maximise the potential of 
integrated travel. The Pushing Ahead – Your Journey Your Way programme is responding 
to this vision by focussing on areas of ongoing and planned economic growth; and 
supporting the economy by encouraging more travel by active and sustainable modes. 

The draft Cycling and Walking Investment Strategy (2016) has ambitions to: make cycling 
and walking the natural choices for shorter journeys; double cycling levels; reverse the 
decline in walking levels; reduce cycle accident rates; and, increase the percentage of 
children walking to school. The Pushing Ahead – Your Journey Your Way programme 
actively supports these ambitions by getting more people walking and cycling. 

The New Anglia LEP Strategic Economic Plan (2014) aims to establish Norfolk and Suffolk 
as a centre for global talent and business excellence. By 2026 the LEP aims to deliver 
95,000 more jobs, 10,000 new businesses, 117,000 new homes and, increase overall 
productivity. All of which will present significant challenges to the transport network in New 
Anglia, whilst also creating significant opportunities for positive change. The Plan identifies 
Norwich, Wymondham, Great Yarmouth and Lowestoft as growth locations. Through the 
Government’s Local Growth Fund the New Anglia LEP secured £173.3m to support 
growth including funding allocated for sustainable transport improvements. 

The Norfolk County Council Local Transport Plan 3 (2011) sets out the strategy and policy 
framework for transport up to 2026. Norfolk’s transport vision is for a transport system that 
allows residents and visitors a range of low carbon options to meet their transport needs 
and attracts and retains business investment. The aims that support this vision include:  

• Deliver sustainable growth

• Improve road safety

• Improve accessibility

The Suffolk County Council Local Transport Plan 3 (2011) sets out the Council’s long-term 
transport strategy. The key focus of the plan is to support Suffolk’s economy and support 
future sustainable economic growth. The LTP acknowledges that transport will play a role in 
supporting and facilitating future sustainable economic growth by:  

• Tackling congestion

• Improving access to jobs and markets

• Encouraging a shift to more sustainable travel patterns

The Pushing Ahead – Your Journey Your Way programme supports the aims and 
objectives of the LTP for both Norfolk and Suffolk by improving accessibility and 
encouraging more sustainable travel. 
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The Norfolk Cycling and Walking Action Plan reflects NCC and partners commitment to 
encouraging people to walk and cycle more. The document sets out the Vision including 
getting more people to walk and cycle to get to emplyment and education; and addressing 
the barriers to walking and cycling – with targets including doubling levels of cycling by 
2025, and for walking and cycling to represent a 10% mode share of all journeys by 2025. 

The Greater Norwich Local Plan is currently being updated in partnership between 
Norwich City Council, Broadland District Council, South Norfolk Council and NCC and will 
build upon the Joint Core Strategy to ensure the work done to cater for the area’s needs up 
to 2026 is carried on to 2036. It will include strategic planning policies in order to guide 
future development whilst protecting the local natural environment, ensuring that future 
growth is delivered sustainably and effectively. 

The Great Yarmouth Local Plan was adopted by Great Yarmouth Borough Council in 
December 2015. Its vision is to ensure that by 2030, the Borough of Great Yarmouth will be 
a more attractive and aspirational place to be through promoting sustainable growth and 
development, including 7,140 new homes, delivered in accordance with a range of strategic 
objectives including minimising impact on the environment; addressing social exclusion and 
reducing deprivation; accommodating the growing population; strengthening the local 
economy; capitalising on the visitor economy; protecting and enhancing the local 
environment; and, securing the delivery of key infrastructure. 

New Waveney Local Plan consultation – The existing Local Plan and the Lowestoft 
Transport and Infrastructure Prospectus include a number of infrastructure projects in and 
around Lowestoft that the Council and its partners wish to see delivered. Projects range 
from small-scale projects like addressing local pinch points in the road network to large-
scale measures such as a pedestrian and cycle bridge over Lake Lothing at the Brooke 
Peninsula. 

Great Yarmouth Transport Strategy (GYTS) – Delivered in 2009, the GYTS promotes 
infrastructure projects such as the Great Yarmouth Third River Crossing and the A47 Acle 
Straight Improvements, which would help to reduce congestion in the town centre, providing 
opportunities to increase sustainable transport use, particularly walking and cycling and 
increase the economic health of the area. 

The Great Yarmouth Masterplan is currently being developed and once completed, will 
provide a 15 year vison for the town centre, with recommendations based on the 2011 
Retail Study, the Core Strategy Local Plan and the Waterfront SPD. It will also provide a 
clear statement of strategy to help unlock private sector investment for specific 
sites/projects, and public sector investment generally. 

The Area Action Plan for Central Lowestoft sets the long-term vision and strategy for the 
Lake Lothing and Outer Harbour Area and the objectives required to meet that vision by 
2028. Included are a range of policies and proposals to guide the sustainable development 
of the Lowestoft area such as building up the local economy and providing 1,000 more jobs; 
integration of existing businesses with new developments; delivering a safe and healthy 
local environment, with ample green space; providing good public transport and other 
transport infrastructure; and, delivery of 1,500 new homes and good quality public services. 
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“Pushing Ahead – Your Journey Your Way” Objectives 
Based on these strategic priorities, and the challenges and opportunities described later, 
the following objectives have been set to align with the ambitions of the DfT Access Fund: 

High level objectives for Pushing Ahead – Your Journey Your Way 

• Support economic growth across New Anglia

• Improve public health across New Anglia

Specific objectives for Pushing Ahead – Your Journey Your Way 

• Increase modal shift away from the private car

• Maximise the benefits of infrastructure investment

• Build on past successes to boost the economy

• Address safety concerns

• Reduce transport-related emissions, by supporting a shift to walking and cycling

• Address employment issues and improve access to employment, education, skills and
training to boost economic growth

• Support future investment and delivery of the Norfolk Cycling and Walking Action Plan

Identifying the need for intervention 
The study area is facing a number of challenges and without intervention these issues will 
be exacerbated and the strategic aims and objectives for East Anglia will not be achieved. 
Most of the challenges, summarised below, are common across the study area: 

• Dealing with the impact of major growth in housing and employment

• High demand for longer distance journeys

• High reliance on private car causing congestion and delay, and high emissions

• Low levels of public transport use

• Low levels of walking and cycling

• Health inequality

• Inequality in access to employment, education and training

• High casualty rates for vulnerable road users

NCC and partners will tackle these challenges through the Pushing Ahead – Your Journey 
Your Way programme and will be able to capitalise on a number of significant opportunities: 

• Maximise capital investment in transport schemes

• Influence future strategies

• Build on existing programmes encouraging more sustainable transport

• Working in partnership

Key challenges 
The two growth hubs of Greater Norwich, and the Enterprise Zone, which are the focus of 
this bid, are facing a number of challenges: 

Key challenge: Dealing with the impact of major growth in housing and employment 
Greater Norwich including the areas of Rackheath Groth Triangle and Wymondham and 
Hethersett which are expected to experience significant levels of growth over the next 10 
years. The plan overleaf shows these areas of growth for more than 13,000 new homes. 

In the Great Yarmouth and Lowestoft Enterprise Zone, nearly 3,000 new homes, and 
employment growth of 9,000 jobs is expected over the next 10 years. Furthermore, a new 
school, Trafalgar College in Great Yarmouth, which opened in September 2016, will serve 
up to 900 pupils when at full capacity. 
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This growth will create a significant demand for travel to and from the new developments 
exacerbating existing problems. During the Access Fund period 2017/18-2019/20, it is 
expected that at least 2,250 of the planned new homes will come forward across Greater 
Norwich, and the Enterprise Zone.  

The Pushing Ahead – Your Journey Your Way programme, working alongside the existing 
AtoBetter travel planning initiative, will embed a culture of active and sustainable travel 
within existing communities and in the new developments. 

Key challenge: High demand for longer distance journeys 
Greater Norwich and the Enterprise Zone are major residential areas as well as major hubs 
of employment. This results in a significant number of local trips but also a very high 
number of outbound and inbound commuter journeys. Using online interactive mapping 
from datashine.org.uk, which analyses 2011 Census data, it is possible to see the dominant 
patterns for outbound journeys to work (red lines) and inbound journeys to work (blue lines). 
Examples for Norwich and Great Yarmouth are shown overleaf. 

It is clear that Norwich attracts a significant level of inbound journeys from across the region 
with a strong demand along the A11 Corridor. When looking at Wymondham on its own, the 
dominant flow of journeys both inbound and outbound is to and from Norwich. However, a 
high number of inbound journeys are made from Thetford and coastal towns including Great 
Yarmouth and Lowestoft. 

Great Yarmouth has a clear pattern of outbound and inbound commuting between local 
areas, Norwich and Lowestoft. When looking at Lowestoft, the main flows of movement are 
between local areas, Great Yarmouth, Norwich and Bungay and Beccles to the south-west. 

In addition to these commuter trips, both Norwich and Great Yarmouth also attract a 
significant number of journeys associated with the University, colleges, and hospitals. 
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Norwich journey to work destinations, source: datashine.org.uk 

Great Yarmouth journey to work destinations, source: datashine.org.uk 

The levels of inbound and outbound commuting puts significant pressure on the transport 
network and the programme will operate in and work across these economic areas, to 
encourage active travel for local journeys and reduce the number of single occupancy car 
trips for longer distance commute journeys. 

Key challenge: High reliance on private car causing congestion and delay, and high 
emissions 
The car remains the dominant mode of travel across Norfolk. The table below shows the 
average number of residents who travel to work by car and the average distance travelled. 
The map overleaf highlights there are clear pockets of high car use and further analysis of 
the Census data highlights a high proportion of journeys to work are shorter distances of 
less than 5km. 

Perentage of Residents 

use car for Travel to 

Work

Typical Distance to Work

Norwich and Hethersett 57% 12km

Wymondham 73% 16km

Great Yarmouth and Lowestoft 64% 16km



13 

The Census data aligns with findings from the Lowestoft Local Links business engagement 
surveys which demonstrated drive alone car trips represented a 61% mode share for 
journeys to work at the start of the project. 

This reliance on the car in the study area for journeys to work, in addition to the levels of car 
use associated with journeys to and from places of education including the universities, 
colleges and over 150 schools, and journeys to the two hospitals results in congestion, 
travel delay and high emissions. The Greater Norwich area suffers congestion at hot spots 
across the network during peak times and central Norwich is declared as an Air Quality 
Management Area, whilst Great Yarmouth and Lowestoft suffer from congestion arising 
from bottlenecks at key locations associated with the bridge crossings. 

The programme will focus on communities and businesses with a high level of car use 
to help reduce the impacts of congestion, delay and emissions by encouraging a shift to 
non-car modes of travel. 

Key challenge: Low levels of public transport use 
Greater Norwich is well served by public transport and has an extensive network of bus 
services including Bus Rapid Transit corridors, six Park & Ride sites and a frequent rail 
service connecting to other major residential and employment centres. Similarly, Great 
Yarmouth and Lowestoft are well served by buses and rail and therefore the levels of public 
transport use for journeys to work is much less than would be expected. 

A high-level of journey times between key destinations highlights that travelling by public 
transport is faster than travelling by private car for some destinations, particularly for shorter 
journeys. Travelling by 
private car is faster than 
travelling by public 
transport across longer 
distances, however, this is 
only marginal. 

Route 
Journey Times

Car Public Transport

Norwich - Hethersett 20-25 mins 10-25 mins 
Norwich - Wymondham 20-30 mins 10-20 mins 

Norwich – Great Yarmouth 30-40 mins 30-40 mins
Norwich - Lowestoft 45-55 mins 45-1h 5 mins

Great Yarmouth - Lowestoft 20 -25 mins 45-50 mins
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Despite this, only 6% of residents in Great Yarmouth and Lowestoft use public transport to 
travel to work, and 9% in Norwich and Wymondham. 

Rail usage in Norwich is in line with other cities of similar size. However, Wymondham has 
a relatively low number of total entries and exits when compared to other market towns. 
Usage at Great Yarmouth and Lowestoft is also considerably lower than at stations in other 
towns of similar size. 

Evidence from residential and employee travels surveys suggests the low levels of public 
transport use are largely a result of limited awareness and inadequate information, and 
public transport options not being seen as convenient, quick or affordable as the private car. 

With partners the programme will promote the wide range of transport options 
available, identify opportunities and provide a range of targeted information to increase 
the use of the existing public transport network in conjunction with cycling and walking as a 
component of journeys. 

Key challenge: Low levels of walking and cycling 
The study area is flat and the centres are relatively compact making active modes a 
genuine option for the high number of shorter journeys currently taking place by car. At 
present, cycling to work represents an 8% mode share in Norwich, 4% in Wymondham, 5% 
in Great Yarmouth and 7% in Lowestoft; and walking to work represents 19% in Norwich, 
8% in Wymondham, 18% in Great Yarmouth and 14% in Lowestoft. However, given the 
nature of the study area and distances to employment, these values could / should be 
significantly higher, and the Propensity to Cycle Tool highlights that each area has 
significant propensity to increase cycling. 

The County Council and partners are delivering improved cycling facilities through the 
Pedalways programme and Local Growth Fund and have also developed a Countywide 
Cycling and Walking Action Plan to guide future investment. A recent survey associated 
with the Action Plan has highlighted a number of main reasons discouraging walking and 
cycling, including: 

• 52% stating that walking takes too long

• 19% stating that safety, especially crossing roads is a concern

• 58% felt cycling on existing roads would be a bad experience

• 65% were concerned about negotiating difficult road junction

The survey also highlighted that 74% of respondents believed cycle lanes would make 
cycling feel safer; 68% wanted to see better paths and cycle ways; 57% wanted more off-
road routes and 48% stated that maps which include safe cycle routes would encourage 
cycling. 

The programme will actively promote and encourage an increase in levels of walking 
cycling through a package of measures including led commuting rides, cycle and walking 
festivals, provision of loan bikes and ‘try before you buy’ with folded cycles and electric 
bikes, use of apps and gamification and family orientated active travel events. 

Key challenge: Health inequality 
The IMD indicator for health shows inequality across the study area with parts of central 
Norwich and coastal Great Yarmouth and Lowestoft where health is poor. In the most 
deprived wards, life expectancy at birth is well below the average for England. For example, 
in the most deprived wards in Great Yarmouth, the life expectancy for a male is 73.2 years 
and for a female is 78.9, compared to an average in UK of 79.6 years for males and 83.2 
years for females. 
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A similar pattern can be seen by analysing self-assessment data for general health from the 
2011 census. The plan below shows residents who considered themselves to be in bad or 
very bad health, highlighting the pockets of poor health. 

The programme will work with residents to encourage more active lifestyles to help 
improve public health. 
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Key challenge: Inequality in access to employment, education and training 
In addition to issues of poor health, there is inequality across the study area in terms of 
access to employment, education and training. The map below highlights LSOAs in the top 
10% or 20% most deprived based on the Overall Indices of Multiple Deprivation Indicator 
(IMD). This highlights clear pockets of inequality in Greater Norwich and widespread areas 
in Great Yarmouth and Lowestoft. In fact Great Yarmouth is the twentieth most deprived 
lower tier local authority nationally and Norwich is included in the top 10 lower tier local 
authorities with the largest percentage point increase in the proportion of neighbourhoods in 
the relatively most deprived decile for 2015 compared to 2010.  

This inequality is apparent when considering access to employment, education, skills and 
training. Long term unemployment and numbers of young people who are NEET is high, 
notably in Great Yarmouth, Norwich and Lowestoft. When young people do secure 
employment, it is often short-term or part-time, low skilled, low paid work and does not lead 
to a sustainable future for them and their families. Levels of unemployment and NEET are 
shown in the table below.  

Norfolk 16 to 18 year olds NEETs (estimated), Nov 2011 to 2013 

Source: Norfolk County Council Children’s Services, 2014 

% Nov 

2011

% Nov 

2012 

% Nov 

2013 

Number 

Nov 2013 

Breckland 7.4 6.1 5.3 224

Great Yarmouth 9.5 7.5 6 213

King's Lynn & West Norfolk 7.5 6.7 5.4 247

North Norfolk 6 6.7 4.5 130

Norwich 11.6 9.8 9.2 318

South Norfolk 5.4 5.2 3.9 154

Norfolk 7.4 6.5 5.3 1,422
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The IMD unemployment rank measures the proportion of the working-age population in an 
area involuntarily excluded from the labour market. It can be seen that many of the LSOA’s 
in Great Yarmouth fall within the 10% most employment deprived areas of the country. 
Similarly in Lowestoft, almost all of the coastal areas fall into the same category. In Norwich 
the city centre clearly suffers from employment deprivation.  

The education, skills and training indicator measures the lack of attainment and skills in the 
local population. The figures below demonstrate the high level of deprivation across the 
study area and Great Yarmouth in particular, highlighting a key challenge. 

The programme will work with local communities and partners in these areas to help 
improve access to employment, education and training by increasing the access to 
sustainable travel options. 
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Key challenge: High casualty rates for vulnerable road users 
Analysis of collision data for the years 2011 to 2015 (inclusive) shows the numbers of 
casualties involving pedestrians and cycle users. 

There are high casualty rates in Norwich, Great Yarmouth and Lowestoft along key routes 
in and out of the main employment centres, and there are also clusters of accidents in the 
centre of Wymondham. Whilst there is no obvious trend or pattern there is a clear issue 
associated with safety for vulnerable road users. 

In addition to the issues associated with real safety concerns there is a significant issue of 
perceived safety discouraging walking and cycling as a result of high levels of car traffic. 
The programme will deliver a safety campaign and a programme of skills training to help 
address these issues. 

Opportunities 
The areas of focus are identified by the LEP in their Strategic Economic Plan as Growth 
Locations and support the LEPs ambition to deliver significant growth in housing and high-
value employment sectors. In addition to supporting this growth, there are a number of 
opportunities to maximise the value of ongoing and planned investment. 

Opportunity: Maximise capital investment in transport schemes 

The report for DfT Finding the Optimum: Revenue/ Capital Investment Balance for 
Sustainable Travel (2014) highlights the benefits of having both revenue and capital funding 
together - “Sustainable transport schemes that were 100% capital did not in general, show 
the highest value”.  This suggests that there is a strong case for applying revenue funding to 
complement existing capital investment. The programme will provide a package of 
revenue measures to complement recent, ongoing and planned capital improvement 
schemes to maximise the value of investment.  

Major investment projects of note include: 

£14.1m Pedalways programme to enhance cycle facilities along seven key routes across 
Greater Norwich. 

• £5.7m has been invested in the Pink Pedalway which was completed this year and
provides a cross city route between the Norfolk & Norwich University Hospital and UEA
in the west, through to Heartsease and Broadland in the east

• £8.4m is currently being invested in the next two Pedalways which will provide
connections from the city to Rackheath Growth Triangle and Hethersett and
Wymondham (Blue Pedalway) and Norwich Airport (Yellow Pedalway). These will both
complete during the Access Fund period.
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The Pushing Ahead – Your Journey Your Way programme will focus on residential 
communities and businesses along these Pedalways to promote the scheme and 
engage individuals to try cycling. 

£9m Local Growth Deal funding for Great Yarmouth has been secured by NCC from the 
New Anglia LEP to tackle transport issues in Great Yarmouth. This includes: 

• Schemes focussed on relieving congestion at key junctions.

• Improvements to existing transport interchanges and travel information.

• Improving the walking route between the town centre and the station; and

• £2.4m to deliver a package of Sustainable Transport improvements.

All these projects will be completed during the Access Fund period and the Pushing Ahead 
– Your Journey Your Way programme will continue working with partners to maximise
the value of the sustainable transport improvements package, and use the planned
improvements to promote and encourage a shift to non-car modes of travel through
initiatives such as the Great Yarmouth Cycling Map and through personal travel planning.

The £178.5m Norwich Northern Distributor Road (NDR) is currently under construction 
and due to open in early 2018 and will help to reduce traffic flows on key routes through 
Norwich and through residential communities. As part of delivering the NDR, NCC will be 
delivering a number of measures to lock-in the benefit of reduced traffic flows on key routes 
by improving provision for public transport, cycling and walking. A feasibility study is 
currently underway exploring options to deliver Bus Rapid Transit improvements along two 
of the main corridors in to Norwich from the North. The Pushing Ahead – Your Journey Your 
Way programme will work with the team developing improvements to help promote 
and integrate their delivery. 

Third River Crossings in both Lowestoft and Great Yarmouth are currently being 
developed. In March 2016 the government agreed to provide around £73m towards the 
Lake Lothing Third Crossing, and in August committed around £1.1m to develop a business 
case for a third river crossing in Great Yarmouth. As part of these schemes engagement 
with stakeholders and the public will be ongoing and the Pushing Ahead – Your Journey 
Your Way programme will be able to utilise these opportunities to promote measures 
and encourage non-car travel. 

Opportunity: Influence future strategies 

The County Council and local district partners are currently working together to review and 
update the Greater Norwich Local Plan to include the period up to 2036, and in tandem 
update the Norwich Area Transport Strategy. Furthermore, the New Anglia LEP Transport 
Board are developing a long-term transport strategy for the region that considers economic 
scenarios and changing transport needs over the next 15, 25 and 35 years. 

The Pushing Ahead – Your Journey Your Way team will work with partners to influence 
and maximise the future role of sustainable transport as part of this strategic 
planning to ensure long term sustainability. 

Opportunity: Build on existing programmes encouraging more sustainable transport 

The AtoBetter initiative was launched in summer 2015 and is being delivered in partnership 
by NCC and Mouchel. It is an innovative way of 
obtaining funding for behaviour change work from 
housing developers, with benefits to both the 
developers and the County Council. Initiatives are 
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delivered in new developments and promote sustainable and active travel through the 
delivery of a range of site and community specific measures designed to encourage and 
enable people to walk, cycle, use public transport and car share.  The delivery period for 
each site is at least five years to ensure AtoBetter imbeds behaviour change and leaves a 
legacy of impact. 

To date the AtoBetter programme has: 

• Secured 20 residential sites, from 7 developers

• Created a co-located AtoBetter team of four full-time staff

• Created AtoBetter web and social media presence

• Designed and procured a range of marketing materials for consultation and engagement

• Delivered focussed engagement across three sites with over 2,700 dwellings

• Delivered nearly 100 public engagement events

• Developed delivery partnerships with NCC teams, including Developer Services, Public
Trails, Active Norfolk, Public Health, and Environment Team

In 2016, NCC were awarded Sustainable Transport Transition Year funding. The 
programme builds on the success of the AtoBetter initiative by focussing on existing 
residential communities in areas of highest need and major trip attractors in Greater 
Norwich and in Great Yarmouth to increase active travel. The programme involves 12 key 
packages including: 

• Residential personalised journey planning which will be launch in autumn 2016 and
targeted at residential communities in Norwich and Great Yarmouth

• Cycle Loan Scheme www.norfolkcycleloan.co.uk launched at the end of August
offering 30 bikes for a 4 week hire period. The scheme already has over 60 applications.

• Network Mapping of walking and cycling routes

• Walking Festivals are planned for late-2016

• Led cycle events for families and communities

• Casualty Reduction campaign (‘Look out for each other’)

• Workplace Health engagement

• Bikeability training

• Cycle Maintenance

• Independent Evaluation being undertaken by University of East Anglia

The Pushing Ahead – Your Journey Your Way programme will continue to work 
alongside the AtoBetter programme and continue the delivery of the STTY 
programmes in Norwich and Great Yarmouth, and expand them in to Hethersett, 
Wymondham and Lowestoft to address key challenges and capitalise on other 
opportunities. 

A Business Travel Pack was generated as part of the Better 
Bus Area funding in Norwich. NCC is now looking to make this 
more widely available across Norfolk and into Suffolk.  The aim 
is to provide a one-stop information resource to assist 
businesses in their travel.  At the back is a Travel Information 
Plan that businesses can complete, which generates their own 
bespoke travel plan for their business. Businesses are now 
completing these on a voluntary basis. 

NCC is part of the Total Transport Pilot, which seeks to try 
new and better ways of delivering joined-up local transport in 
rural and isolated areas. The Pushing Ahead – Your Journey 
Your Way programme will work closely with the Total 
Transport team to integrate the delivery of planned schemes and measures. 



21 

Between 2012 and 2015, Suffolk Council delivered the Lowestoft Local Links programme, 
this programme secured £5m through the Local Sustainable Transport Fund and delivered 
a highly successful campaign to promote sustainable travel and reduce car trips. The 
programme offered very high value for money with a calculated benefit-cost ratio of 6.3:1 
and was acclaimed nationally, winning the Chartered Institute of Highways and 
Transportation's 'Sustainability Award' in 2013, and was highly commended at the 2015 
National Transport Awards. The Lowestoft Local Links programme focussed on businesses 
and their employees, engaging and working with over 150 businesses to develop travel 
plans and provide a wide range of resources, events, campaigns, awards, and 
communications. The Pushing Ahead – Your Journey Your Way programme will apply the 
lessons learned from the Lowestoft Local Links project and apply them across Great 
Yarmouth and Lowestoft. 

Opportunity: Working in partnership 

There is a strong emerging Cycling Walking partnership between NCC, Norwich City 
Council, Greater Norwich Development Board (including Broadland and South Norfolk 
District Councils) and Great Yarmouth Borough Council, facilitated through working together 
on the Pushing Ahead project funded through the STTY. Within NCC, Public Health has 
recently moved into the same directorate as transport, environment and highways, with 
much more joint working taking place including with the County Sports Partnership.  

The Norfolk Cycling & Walking Working Group is a body made up of members of both 
County and District Councils and supported by officers from a range of cogent disciplines 
including highways, transport, environment public health and sports partnership. The group 
has recently publically consulted on the Norfolk Cycling & Walking Action Plan and collected 
feedback. It plans to upgrade the existing Cycling & Walking Action Plan to a Local Cycling 
and Walking Infrastructure Plan once the Department for Transport’s guidance is published 
in the finalised Cycling and Walking Investment Strategy. 

Norfolk County Council has effective relationships with a wide range of delivery partners 
and businesses including Liftshare, Co-Wheels, Active Norfolk, Bicycle Links Norwich, 
Great Yarmouth Bike Project and Mouchel. 

NCC is currently working in partnership with the University of East Anglia (UEA) on the 
delivery of their travel plan and other transport initiatives. The UEA will be undertaking the 
evaluation of this Pushing Ahead – Your Journey Your Way programme. 

Norfolk County Council and Suffolk County Council are working together with 
Groundwork and NWES to deliver Business Energy Efficiency (BEE) Anglia. BEE 
Anglia is a three-year programme, part funded through the European 
Union European Regional Development Fund, which provides free 
support to at least 1,000 SMEs across Suffolk and Norfolk to become 
more energy efficient. The support on offer includes sustainable travel 
advice and grants towards new energy efficiency measures and 
provides a direct opportunity for the programme team to engage 
SMEs. 
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Pushing Ahead – Programme of measures 

The programme of measures has been developed to achieve the stated objectives; and 
respond to the challenges and opportunities identified. In identifying the measures, good 
practice from successful projects across East Anglia, in particular successes from delivering 
the AtoBetter and STTY programmes have been considered. 

As a result, the Pushing Ahead programme has been based on the principle of investing in 
measures equivalent to £50 per person per year enabling the programme to target 
engagement with over 25,000 individuals through the packages outlined below. 

Package 1 – Cycle and Walking Initiatives 

A comprehensive package of walking and cycling initiatives will be delivered within the 
study area, which can be summarised as: 

• Led commuting cycle rides with the aim of these ultimately becoming managed and
‘owned’ by local communities, through volunteers.  This would be supported through the
generation and distribution of mapping (paper and electronic) specific to these activities.
Previous experience of events such as this has demonstrated that significant numbers
of people, many of whom are first time cycle commuters, can be encouraged to attend.
This initiative aims to run every month in Norwich and Great Yarmouth, attracting
around 25-30 cyclists per event

• Walking and cycling festivals in Norwich and Great Yarmouth promoted around
specific themes that will appeal to a wide audience.  This will be supplemented through
the use of apps and the principle of gamification to encourage active and long lasting
participation.  There is an increasing opportunity to encourage walking through
gamification given increased awareness driven by games such as Pokemon Go and
incentives systems such as Better Points. It is hoped that two festivals will be held each
year (one in Norwich and one in Great Yarmouth), attracting around 500 people per
event

• Delivery of a Social Network Walking Model, which involves the delivery of walk
leader training into existing social networks, including third sector organisations and
community groups.  By working with existing community development officers across
the study area, the aim is to develop a model to engage existing partners and
incorporate health walks into existing service provision. It is anticipated that this scheme
can train up to 160 walk leaders

• Training and support for the appointment of cycle and walking ‘Champions’ within
businesses and communities. The aim is to recruit 50 champions during the life of the
project, who would then engage with upwards of 5000 colleagues

• Provision of loan cycles for job seekers and those trying to access training and skill
development courses. As part of this a comprehensive support package of cycle training
and maintenance would be provided. This will be an expansion of the current bike loan
delivered through STTY, which has already been shown to be successful in terms of
having a waiting list of people wanting to benefit from the scheme. It is hoped that over
200 bikes can be loaned out

• ‘Try before you buy’ initiatives aimed at folding bikes and electric bikes.  Due to the
higher cost of investment in these types of bikes, this initiative will provide a convenient
and cost-effective way for people to try these bikes. We aim to successfully encourage
300 folding and electric bikes to be used by people on a regular basis

• Parkride events will be delivered in the study area. We aim to attract around 1,200 to
actively participate in Parkride events over the study period

• Cycle maintenance and training will be offered as an integral element of many of the
activities. We are aiming to engage with around 3,000 people over the study period
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• Pedestrian and cycle user awareness campaigns will be delivered throughout the
period of funding and will focus on key themes

• Use of social media to attract and retain interest in active travel promotions will be used
throughout

Package 2 – Personalised Journey Planning (PJP) and Promotional Activity 

A programme of PJP will be delivered in the study area focussed on residential 
communities in areas of highest need and close to planned improvements. To supplement 
PJP, specific promotional activities will take place that are focussed around encouraging 
sustainable and active travel in general. 

NCC works closely with Liftshare on the use and development of the myPTP software used 
in Norfolk.  This has seen incorporation of Park and Ride as a genuine journey option as 
well as the consideration of walking and cycling to and from rail stations.  However, we 
recognise there remains limitations in terms of how community / hospital car schemes, 
community transport and flexi-bus services are incorporated in PJP results. We will use the 
Access Fund to work with Liftshare and Traveline to undertake feasibility and delivery of a 
solution(s) that incorporate these options into PJP. 

The PJP will build on existing engagement activities being undertaken as part of the STTY 
programme and engagement activities will continue in the existing wards to nudge 
behaviour, as well as behaviour delivered in other wards.  In addition, to working in 
residential areas, a programme of PJP will also be delivered working in partnership with 
Department for Work & Pensions to deliver personalised travel plans providing tailored 
information and advice for job seekers. This will deliver up to 10,000 PJPs. 

An additional PJP activity will involve working with the Norfolk & Norwich Hospital and 
James Paget Hospital in Great Yarmouth to deliver personalised travel plans providing 
tailored information and advice regarding travel options to medical appointments.  Initial 
discussions with the Norfolk & Norwich Hospital as part of the STTY initiative have identified 
that there are potentially significant benefits in terms of avoiding missed appointments and 
maximising clinical time. We aim to provide over 20,000 digital travel plans using the 
software. 

In terms of overall promotional activity, we will focus on the following: 

• Delivery of the ‘Workplace Challenge’ initiative through our partners ‘Active Norfolk’.
This involves working with workplaces to identify bespoke packages of support, such as
walking/cycling champions, walk leader, cycle leader training, cycle maintenance, bike
loan promotion, workplace challenges with links to Better Points incentives platform etc.
This initiative aims to attract an additional 4,500 people to sign up to the ‘Workplace
Challenge’.

• Delivery of ‘Fun & Fit for All’ programme through our partners ‘Active Norfolk’, who
have numerous existing links with disability charities and community groups through
disability physical activity network.  There is an opportunity to develop cycling activity,
through these third sector partners. This initiative aims to work with around 2,000 people
throughout the life of this project.

• Delivery of a parental awareness campaign.  The National Institute of Clinical
Excellence (NICE) recommends that a culture is fostered amongst staff, parents and
children that supports physically active travel for journeys to schools. There is an
opportunity to combine the work of various NCC departments to develop a campaign to
encourage parents, via schools, to support active travel choices. Overall, we have the
aim of engaging with around 18,000 parents.
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Package 3 – Multi-Modal Activities 

Active travel is an element of many multi-modal journeys and there are a number of 
initiatives that we will be working on to maximise the use and benefits of walking and 
cycling.  These can be summarised as: 

• Working with Norfolk Car Club on initiatives that support the continued expansion of
the car club.  Car clubs have shown that they can consistently and predictably reduce
private car ownership, and are therefore the key to unlocking a substantial increase in
walking and cycling.  Car club schemes are recognised to work well in conjunction with
other initiatives aimed at achieving behaviour change and supporting in-work trips.
These initiatives aim to bring about 600 additional car club members, 200 cycle users
making journeys by bike rather than by car and 350 pedestrians making journeys on foot
rather than by car

• Work with Abellio Greater Anglia on the delivery of station travel plans at two stations
within the study area.  These will build on previous and successful experience of
delivering station travel plans in partnership with Abellio at Norwich and Diss and aim to
improve facilities and integration of bus, rail, pedestrian and cycle

• Maximise the use of the Holdall smartcard that is being delivered in Norfolk as a
managed service trial supported by DfT promotion. This initiative is aimed at supporting
those accessing jobs, training and interviews by providing Holdall smartcards that are
preloaded with tickets or cash. This aims to assist with 4,500 journeys.

Package 4 – Overall Marketing and Brand Promotion 

The presence of a strong and clearly identifiable brand for the delivery of this project will be 
a key element to its success.  We have already established branding and marketing 
associated with the AtoBetter residential travel planning programme and work undertaken 
for STTY and we will look to build on this through all available media and communications 
channels.  This could involve the use of pop-up shops, which we have already been offered. 

Package 5 – Independent evaluation 

Crucial to the delivery of the project will be the integrated evaluation undertaken by the 
University of East Anglia. Evaluation of initiatives is essential to ensure that goals are 
achieved. The University are collaborating with NCC on the development of methods to 
evidence the impact of the current STTY AtoBetter initiative, and the evaluation protocol 
developed will be used to guide delivery and ensure the stated aims of this work will be 
delivered. 
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B3. The Economic Case – Value for Money 

The economic benefit of reducing car trips and increasing activity 

In August 2014 the DfT published a report ‘Value for Money Assessment for the 
Local Sustainable Transport Fund’ which summarises the findings of the assessment of the 
VfM for the large projects. It concluded that the 12 large projects that received funding 
represented a combined return on investment of at least 5:1. This conclusion demonstrates 
that investment in local sustainable transport projects represents very high value for money. 
The report also notes that the VfM assessment of the smaller bids suggested that, as a 
package, they also represented high value for money. 

Research published in 2011 by the Sustainable Development Commission in their Fairness 
in a Car Dependent Society report summarised 
typical Benefit to Cost Ratios (BCRs) for 
sustainable transport interventions. Some of 
these are shown opposite and support the DfT 
research. 

The costs to society of transport-induced poor air quality, ill-health and road accidents 
exceed £40 billion per year. Getting one more child to walk or cycle to school could pay 
back as much as £768 or £539 respectively in health benefits, NHS costs, productivity gains 
and reductions in air pollution and congestion. From recent Kings Fund paper. 

Replacing car journeys with walking or cycling, and making roads and neighbourhood 
environments safer and more pleasant, could therefore deliver considerable savings. For 
instance, for every £1 spent on cycling provision, the NHS recoups £4 in reduced health 
costs, while the economy ‘makes’ 35p profit for every mile travelled by bike instead of car. If 
England were to match spending levels on cycling infrastructure in the Netherlands, the 
NHS could save £1.6 billion a year (Burgess 2013). 

Breaking this down, getting just one more person to walk to school could pay back £768 
(Department of Health et al 2011) (with savings of between £539 and £641 a year for every 
person who cycles instead of using their car (Davis 2012)) in terms of the health benefits to 
individuals, savings in NHS costs, productivity gains, and reductions in air pollution and 
congestion (Cabinet Office 2009; Sinnett et al 2011). 

Economic analysis of Pushing Ahead 

The analysis undertaken to assess the economic benefits for the package demonstrates 
that it will deliver very high Value for Money. 

A spreadsheet based economic assessment has been conducted, drawing on a range of 
available data sources in order to develop estimates of both the anticipated reduction in car 
trips and the associated increase in walking, cycling, public transport use and car sharing. 

WebTAG values for the marginal external costs (MEC) of congestion are then applied to the 
forecast reduction in car kilometres whilst the estimated increase in walking and cycling is 
used to generate likely benefits associated with reductions in mortality and absenteeism. 

An appraisal period of 20 years has been assumed. This is in line with the DfT’s Investing in 
Cycling and Walking - The Economic Case for Action’. 

The appraisal period reflects the fact that the benefits are derived from revenue measures 
rather than infrastructure measures and that their impacts will be realised in the short term. 
A decay rate of 10% per annum has also been adopted beyond the funding period. 

Intervention Typical BCR 

Cycle training 7:1 

Personalised travel planning 7.6:1

Travel Planning 15:1
Car share schemes 68:1 
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The Economic Appraisal Report which includes the scheme impacts pro forma, attached in 
Appendix B, outlines the assumptions and methodology for the calculation of the economic 
impacts of the package in more detail. The table below summarises the benefits of the 
package, demonstrating that the package offers Very High Value for money, with a BCR 
of 6.7. 

Item Present Values (all in 2010 prices) 

Congestion £3,023,031 

Infrastructure £24,984 

Accident £827,794 

Local Air Quality £16,656 

Noise £49,967 

Greenhouse Gases £216,526 

Indirect Taxation -£1,021,002 

Absenteeism £269,087 

Physical Activity (mortality) £4,961,886 

Total – Present Value Benefit (PVB) £8,368,929 

Total – Present Value Cost (PVC) £1,252,775 

Net Present Value (NPV) £7,116,154 

Benefit Cost Ratio (BCR 6.7 
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B4. The Financial Case – Project Costs 

The total cost of the programme is £1,666,000. Table A below confirms that NCC will 
contribute £150,000 (9% of total) with a third party contribution of £28,000 (1.7% of total) 
with the remainder sought from the DfT. The Council’s contribution is new funding, which 
has been agreed as match funding for this programme. Table B details the costs of the 
different package elements. 

Table A: Funding profile 

Source 2017/18 
(£000s) 

2018/19 
(£000s) 

2019/20 
(£000s) 

TOTAL 
(£000s) 

DfT funding sought 496 495 497 1,488 

Local Authority 
contribution 55 55 40 150 

Third Party contribution 5 8 15 28 

TOTAL 556 558 552 1,666 

Table B: Cost breakdown by package element 

Package element 2017/18 
(£000s) 

2018/19 
(£000s) 

2019/20 
(£000s) 

TOTAL 
(£000s) 

Package 1 – Cycle and Walking 
Initiatives 206.5 190 187.5 584 

Package 2 – Personalised Journey 
Planning (PJP) and Promotional Activity 52.5 50 62.5 165 

Package 3 – Multi-Modal Activities 65 55 22 142 

Package 4 – Overall Marketing and 
Brand Promotion 120 135 135 390 

Package 5 – Independent evaluation 40 55 65 160 

Delivery team 75 75 75 225 

TOTAL 559 560 547 1,666 
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B4. Management Case - Delivery 

The programme will be able to ‘hit the ground running’ following the award of funding as the 
council will continue work with existing partners and build on the existing STTY funded 
Pushing Ahead and AtoBetter programmes. Existing team members will be able to follow 
through into the new project. 

All of the external partners are well known to the County Council and in most cases existing 
contracts are already in place for existing scheme delivery and can be readily utilised 
without delay. 

The County Council will utilise their contract with Mouchel and build on the AtoBetter 
initiative being delivered in partnership with Mouchel to expand the existing AtoBetter and 
Pushing Ahead delivery team to capitalise on lessons learned to date and mobilise as 
quickly as possible. 

a) The attached Gantt chart at Appendix B details the tasks that will be undertaken, their
outline timescales, and the key milestones.

b) This proposal does not require any land acquisition.

For this bid there are no construction projects within the package. Construction milestones 
are all part of other projects. 

B5. Management Case – Statutory Powers and Consents 

The programme does not require any statutory powers or consents. 

B6. Management Case – Governance 

Norfolk County Council has an excellent reputation for project delivery. Strong governance 
will be put in place to administer, deliver and monitor the programme. Plans for the delivery 
of Pushing Ahead and the timetabling of the main themes is given in Appendix C. 

The Governance structure attached in Appendix D shows that the delivery of the project will 
continue to be overseen by the existing AtoBetter-Pushing Ahead Project Board, however, 
the current Pushing Ahead delivery group will be reviewed and extended to take account of 
the additional partners and reconstituted as the Steering Group.  

In addition, the Cycling and Walking Working Group, consisting of members and officers 
from NCC and the Norfolk districts will receive reports on the progress of the Pushing 
Ahead programme. 

Suffolk County Council will be asked to send a representative to each of the governance 
groups. 

A team consisting of a project manager and officer, with additional administrative support, 
will be put in place using existing team members to ensure continuity of approach between 
the STTY funded element and the Access funded three year Pushing Ahead Programme. 

B7. Management Case - Risk Management 
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A structured method for identifying, assessing and mitigating risk for the package has been 
developed and is currently being used in the STTY funded Pushing Ahead Project to ensure 
that a robust assessment of risk is undertaken. A risk log has been created to identify and 
record risks that have the potential to impact the programme or cost. The risk register, 
included as Appendix E, is a live document and will be updated at key stages via a risk 
workshop attended by all appropriate parties. 

Overall there are no significant risks to delivery. 

B8. Management Case - Stakeholder Management 

a) Can the scheme be considered as controversial in any way?
 Yes  No 

b) Have there been any external campaigns either supporting or opposing the scheme?

 Yes  No 

B9. The Commercial Case 

NCC has an excellent reputation for scheme delivery and already has an existing team and 
partnership arrangements in place supporting sustainable travel delivery. These 
partnerships bring expertise and knowledge from different sectors and enable NCC to work 
closely with businesses and voluntary sectors.  These bring added value in terms of 
scheme impact and legacy going forwards.  Examples include work on pop-up shops in key 
shopping areas, which has been offered, and our close working relationship with Bicycle 
Links and Pedal Park CIC has already seen a successful bike loan scheme established in 
Norwich and Great Yarmouth. 

Throughout the delivery of the programme the team will regularly engage with a new and 
existing stakeholders. Most stakeholders are already known to the council from previous 
and ongoing projects in Norwich and Great Yarmouth and we will seek support to help raise 
the profile of the programme. 

Where procurement is required, project deliverables and specifications will be identified at 
the earliest possible stage and there will be early engagement with the Procurement Team. 

SECTION C – Monitoring, Evaluation and Benefits Realisation 

C1. Monitoring and Evaluation 

The University of East Anglia have developed an evaluation protocol for the initiative. This 
builds on the evaluation strategy that is currently being delivered during the STTY AtoBetter 
initiative, 2016-17. This involves specific evaluation for key activities (e.g. PTPs and 
Bikeability) as well as the production of an overall evaluation framework where key 
performance indicators for the programme will be collected. 

The framework also involves a process evaluation; process evaluation is central to 
determining how interventions work and whether their mechanisms perform as intended. It 
will therefore provide understanding of how the context within which interventions are 
developed and implemented impacts their effectiveness. All staff engaged in the AtoBetter 
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initiative are engaged with the evaluation protocol, and will continue to work with UEA to 
collect the necessary data at all stages of programme delivery. 

Funding from the Access Fund will allow continuity and enable robust evaluation of the 
interventions over a longer time frame than is typically possible. So as to ensure project 
delivery is closely linked to intelligence from the evaluation, the University will chair the 
Programme Evaluation Group which will meet on a monthly basis and comprise the heads 
of the various delivery programmes and will also sit on the Project Delivery Board. 

By submitting this bid, I agree to work with the Department to provide a reasonable level of 
monitoring to enable the measurement of outputs and, where appropriate, evaluation of 
outcomes.  

 Yes  No 



SECTION D - Declarations 

D1. Senior Responsible Owner Declaration 
As Senior Responsible Owner for Pushing Ahead – Your Journey Your Way I hereby 
submit this request for approval to DfT on behalf of Norfolk County Council and confirm 
that I have the necessary authority to do so. 

I confirm that Norfolk County Council will have all the necessary statutory powers in place 
to ensure the planned timescales in the application can be realised. 
Name: 
Tracy Jessop 

Signed: 

Position: 
Assistant Director, Highways and Transport 

D2. Section 151 Officer Declaration 

As Section 151 Officer for Norfolk County Council I declare that the scheme cost 
estimates quoted in this bid are accurate to the best of my knowledge and that Norfolk 
County Council 

- has allocated sufficient budget to deliver this scheme on the basis of its proposed
funding contribution;

- accepts responsibility for meeting any costs over and above the DfT contribution
requested, including potential cost overruns and the underwriting of any funding
contributions expected from third parties;

- accepts responsibility for meeting any ongoing revenue and capital requirements
in relation to the scheme;

- accepts that no further increase in DfT funding will be considered beyond the
maximum contribution requested and that no DfT funding will be provided after
2019/20;

- Confirms that the authority has the necessary governance / assurance
arrangements in place and the authority can provide, if required, evidence of a
stakeholder analysis and communications plan in place.

Name: 
Simon George 

Signed: 
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Appendix A. Risk Register 



Updated on:

Project name

Risk name Impact Probability Overall score Owner

Funding 5 1 5

Match-funding 5 1 5

Loss of key members of staff 4 1 4

Issues arising relating to the cost and 

delivery factors
4 1 4

Project partners cannot secure 

appropriate technical expertise to deliver 

identified schemes

4 1 4

Project partners unable to deliver set 

activities to time/budget
4 2 8

Lack of/ or negative public support/ or 

engagement at  organised events
2 2 4

Negative media coverage 2 2 4

Schemes do not have expected impact 3 2 6

Pushing Ahead Your Journey Your Way

Description Mitigating actions

Failure to draw down grant funding. 
Examination of other funding streams and review of 

committed actions.

Securing the match-funding from Invest to 

Save 
Work with finance/funding teams

Regular project delivery meetings with key personnel 

from each organisations to review risks and instigate 

actions to mitigate risk 

Scheme programme developed and key staff identified. 

Projects delivered across teams so there is cover for 

staff. Robust Programme and Project Management to 

identify issues early

Staff leaving / long term sick impacting on 

the continuity of project activities

Failure to deliver project outcomes to 

deliver mode shift
Early/ Ongoing public engagement initiated.

Failure to deliver project outcomes and 

damage to reputations

Comms Plan will be created. Regular articles/ briefing 

sessions with local newspapers / radio and regular 

updates on social media / NCC & partner websites

Schemes do not have expected impact

Effective project management and 

monitoring/evaluation. Scheme review built into 

programme, to enable schemes to be adjusted if required

Risk Register and Activity Log Sep-16

overcommitment/overspend on budget 

resulting in project not being delivered 

successfully

Experienced project manager appointed.  Regular review 

and monitoring.

Failure to deliver project Early appointment HR assistance

Failure to delver project



Appendix B. Delivery Timetable



Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Key Milestones

- Submit bid

- DfT award annoucement

- Appoint PM and Delivery team

- Interim Project Board meeting

- Appoint delivery partners

- Commence delivery

Brand development

Overall programme marketing and awareness

Led commuting rides and social walking training and events

Active travel commuting mapping and engagement

Cycle and walking champion engagement and training

Gamification - walking and cycling engagement

Parkride events

Pedestrian and cyclist awareness campaigns

Loan cycles for job seekers

Try before you buy - electric and folding bikes 

Walking and Cycle festivals (Norwich / Great Yarmouth)

Cycle maintenance sessions (community/business/schools)

Cycle training sessions (community/business/schools)

Enhancement of PJP tools

Residential area PJP engagement and delivery

Job seekers / young offenders PJP for / training / education

James Paget Hospital - PJP for healthcare appointments

Workplace Challenge

Fun & Fit for all - 8 week programmes

Parental awareness campaign in schools/clubs

Norfolk Car Club active travel campaign and analysis

Station Travel Plan Delivery

Holdall smartcard assistance for job seekers

Project Board meetings

Project Group meetings

Sub group meetings

2019/20

Element

Cycle and Walking Initiatives

Personalised Journey Planning (PJP) and Promotional Activity

Project Governance

Overall Marketing and Brand Development

2016/7 2017/8 2018/9

Multi-Modal Initiatives



Appendix C. Governance Structure





Appendix D. Scheme Impact Proforma



See attachment. 



Appendix E. Letters of Support



Date: 6th September 2016

Tel: 01473 264213

:g)Suffolk 
··t} Cou11ty Council

Tracey Jessop
Assistant Director, Highways and Transport
Norfolk County Council
County Hall
Martineau Lane
Norwich
Norfolk
NR1 2DH

Dear Tracey

DfT Access Fund for Sustainable Travel

I am writing as Assistant Director, Strategic Development, Suffolk County Council to provide my 
support on behalf of the Norfolk County Council bid for the Access Fund for Sustanable Travel.

We are very happy to support projects which actively promote increased levels of physical activity and 
support the East Anglian economy, whilst also improving access to new and existing employment, 
education and training opportunitites.

The success of the Norfolk County Council bid will mean that we, at Suffolk County Council, can look 
forward to working with Norfolk to deliver a comprehensive package of sustainable transport measures 
within East Anglia

Yours Sincerely

fk]_(
)_..' 1 '-· ,. I . ,., 

Ci. , L:. _,...._____ ______ _

Sue Roper
Assistant Director, Strategic Development
Resource Management

Endeavour House, 8 Russel Road, Ipswich, Suffolk, IP1 2BX
www.suffolk.gov.uk

Enquiries to: Andrea Cahillane

Email:            local.links@suffolk.gov.uk



Andrew Hutcheson 
Environment Team 
Communities a:nd Environmental Services 
Norfolk County Ooimcll 
County HI.Ill 
Martineau Lane 

!Norwich
INR12SG 

1:l"' August 2mti 

Oea:rAndy 

Letter of support for ltle Aocess F nd Hid 

·� II.# 

South Nor��t .... 
S01Jth INorrolk Council
Cygnet Court 
Long Stratton 
N.orwtdh 

NR152XE 

mpurseh011se@s-nartolk.gov_uk 
01508 533718 

[)e[ivelif'llg a sustatnab'le kansport system supports. economic growlih at the sa:me 
time· as it redulJes calibon emissions, promotes equality of opportunity, improves 
quality of Ufe and oon�nbutes towards better safety, security and 11ea11ih_ T1hese are all 
iirnportant priorities tor Soufi'l Norfolk Council._ 

!Norfolk Cou111ty Councrl's Access Fund bid rocuses on supporting businesses. and
wor1doroes in Greater 1Nmw'lch and Great Yarmouth, lboth key growth !locations 

1 identified in the INew Anglia LEP's Strategic Economic: l?ilan _ lhe hid wfll runtier
deve.1op and support the use of infras1Jruch.11;e in these two key economr.c growth 
areas lx>lstertrng lhe inves�ment being made through the Growtti Deal, the Cyding 
City Ambition ftmdirlg and the Norwich rnstrfbutor Road_ 

Pllbfic tie.rlth outcomes fmm this work will .tlso be stgnmcant and the focus an areas 
with re!aiively poor health outcomes a:nd htgher traffic casualty 1rates will provtde key 
lbenefiits_ 

South Norfolk. Council sits within the Greater Norwich area and �as, been a. keen 
p·artner with tile· Environment team at !Norfolk County Oooncil and fully supports this
Ibid and �he co111tinuation of delivery of a s1..1Stainalble transport system_ 

Yours sincerely 

M'ike .Pursehouse 
Early Help, and Prevenion Managier 
Early Help and Communi1ties T,eaflil 

'Hoors of opening: Monday tc Frillay 8_ 15am to 5pm 
Text phone: Cl1008 533622 
Otit of hours !>ervice: 01508 533633 
Fireephone: 0808 1 iIB 2000 

www .south-norfolk..gov .nk 11C1 

IN� 
�TRAN 
,,i;;1111111i111i,idiQtlf·;;afilll 

() INVESTORS 
I ,,,� IN l'EOl'LI: Gold 



1gi Norfolk County Council 

Countryside Manager 

Communtties and Environmental Services 

Norfolk County Council 

County Hall 

Martineau Lane 

Norwich NR 1 2DH 

Dear Dr. Hutcheson 

Director of Public Health 

Norfolk County Council 

County Hall 

Martineau Lane 

Norwich NR1 2DH 

19111 August 2016 

Oil Access Fund bid - Norfolk County Council Public Health endorsement and 
contribution 

I am writing to confirm that Public Health supports the proposed bid and is in a 
position to offer £37,500 in match funding ij the bid is successful. 

The potential public health outcomes from this work are significant and the focus on 
areas with relatively poor health outcomes and higher traffic casualty rates will 
provide key beneftts. 

Delivering a sustainable transport system supports the aims ot Public Health at the 
same time as ii contributes to economic growth, reduces carbon emissions, 
promotes equality of opportunity, improves quality of lije and encourages better 
safety, security and health. These are all important priortties. 

Yours sincerely, 

Dr. S.J. Louise Smith 

Director of Public Health 
























